
ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORY CONTACT RECORD 

~~ 

Da t e/Time: 08/10/04- 1315 

Site Contact(s): C. J. Freiboth (KH) - (CJF-077) 
Phone: (303) 966-2823 

Regulatory Contact: David Kruchek, CDPHE 
Phone: (303) 692-3328 

Agency: CDPHE 

Purpose of Contact: Valve Vault 02 Demolition 

Meeting Attendance: C. J. Freiboth, KH PM David Kruchek, CDPHE 
M. D. Flannery, KH 
S .  M. Nesta, KH 

H. Linsinbigler, KH 
A. Cameron, KH 

Discussion 
On August 0,2004, at 13 15, a walkdown of Valve Vault (VV) 02 was conducted with the State 
(Kruchek). This vault has been RCRA clean closed, and demolition and removal of the entire 
vault was required because of residual fixed uranium contamination on the bottom walls of the 
vault and in the floor sump. The fixed levels on the walls are as high as 19,482 d p d 1 0 0  cm2, 
and the sump has 45,000 dpm /lo0 cm2 of fixed contamination. There is no removable 
radiological contamination in the vault. 

Demolition activities on the vault were initiated, and included removal of the vault roof and 
portions of the walls. In order to remove the entire vault, a large excavation around the vault was 
initiated. The excavation on the outside of the vault continues to fill up with ground water (the 
water in the excavation has been pumped out three (3) times), due to the proximity of the vault to 
Building 883, where the footer drain system has been rendered inoperable. In addition, a 
retaining wall is located above the vault to the east, and in order to excavate around the vault for 
removal, an even larger excavation would be required. This large of an excavation would take 
out a significant portion of the retaining wall and could undermine much of the road next to 
Building 883. A significantly sized excavation creates additional safety concerns due to the 
sloping requirements. Based on the continued infusion of ground water into the excavation, and 
because of the size of the vault and required excavation, complete removal of the vault is very 
difficult. 

, 

A proposal was presented to the State (Kruchek), where the debris in the vault would be removed 
and the bottom portion of the vault would be flow-filled to ensure the fixed contamination is 
locked in place. Once this has been completed the vault would be removed to the flow-fill, 
ensuring the two (2) pipe penetrations from the lines from VV-1 are removed, as well as the two 
(2) lines from Building 883. The excavation around the vault that is filled with water would be 
pumped one more time 
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and then backfilled. 
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The State (Kruchek) concurred with the approach that was presented. 

Contact Record Prepared By: C. J. Freiboth 

Required Distribution: 
M. Aguilar, USEPA 
S. Bell, DOE 
R. Birk, DOE 
C. Deck, KH 
D. Foss, KH 
S. Garcia, EPA 
C. Gilbreath, KH 
S. Gunderson, CDPHE 

D. Kruchek, CDPHE 
J. Legare, RFFO 
R. Leitner, KH Additional Distribution: 
J. Mead, KH 
G. Morgan, DOE 
S. Nesta, KH 
K. North, KH 
R. Schassburger, DOE 
D. Shelton, KH 

C. Zahm, KH 

H. Ainscough, CDPHE 
A. Cameron, KH 
C. J. Freiboth, KH 
M. D. Flannery, KH 
H. Linsinbigler, KH 
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